NCSP PLANNING CALENDAR FOR FY09

October 31, 2008

November 6, 2008

January 9, 2009

January 31, 2009

February 5§, 2009

February 17, 2009

March 4, 2009

March 31 to April 3, 2009

May 1, 2009

May 8, 2009

May 15, 2009

June 26, 2009

4th Quarter FY 2008 Quarterly Progress
Reports due to NCSP Manager

FY 2008 Close-Out Quarterly Program Review
(QPR) Teleconference

Request for Proposals to Task Managers

1st Quarter FY 2009 Quarterly Progress
Reports due to NCSP Manager

FY 2009 1st Quarter QPR Teleconference

Formal Written Proposals for FY 2010 Tasks
Due to NCSP Manager

Proposals Forwarded to CSSG and NDAG
along with Preliminary Prioritization
Supporting NCSP Vision

Joint Meeting of CSSG, NDAG, and Task
Managers with NCSP Manager at ORNL
to Discuss Proposals

NCSP Manager Publishes Final Approved
Task List for FY 2010

2nd Quarter FY 2009 Quarterly Progress
Reports due to NCSP Manager

FY 2009 2nd Quarter QPR Teleconference
Task Managers Provide Updated Sections of the

Five Year Plan with Final Approved Tasks and
Milestones to NCSP Manager



July 10, 2009

July 23, 2009

July 31, 2009

August 5, 2009

August 14, 2009

August 25-27, 2009

October 16, 2009

NCSP Manager Publishes First Draft of Five
Year Plan

Final Comments on the Five Year Plan
Due to NCSP Manager

3rd Quarter FY 2009 Quarterly Progress
Reports due to NCSP Manager

FY 2009 3rd Quarter QPR Teleconference

NCSP Manager Issues Pre-Decisional
Final Version of the Five Year Plan

Joint Meeting of the CSSG, NDAG Chair, and
Task Managers with NCSP Manager in Las
Vegas to Finalize FY 2010 Execution Plans

Approved Five Year Plan and FY 2009
Accomplishments Issued and Posted
on the NCSP Website



